
sz 
de maximis, inc. 

450 Montbrook lane 
Knoxville, TN 37919 

(865) 691-5052 
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Via Electronic Mail 

February l5 , 2019 

Karen Mason-Smith 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, [L 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
January 2019 Monthly Progress Report #057 

Dear Ms. Mason-Smith : 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W- l 4-C-004, the Respondents are submitting the January 2019 monthly progress report. 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-5052. 

MHS/jr 

Enclosure 
cc: (via e-mail) 

Leslie Blake, EPA 
Stephanie Andrews, £DEM 
Jeff Cahn, Esq. , EPA 
David Rieser, Esq ., K&L Gates 
Bennie Underwood, de mccdmis 
Jason Price, Parsons 
GDL Technical Committee 

950134
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MONTHLY PROGRESS REPORT- #057 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: January 2019 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• [n an electronic transmittal dated January 7, 2019, the Gary Development Landfill Site PRP 
Group (Respondents) provided the United States Environmental Protection Agency (EPA) with a 
Revised Final Remedial [nvestigation (RI) Report (volume I only). Volume I of the Rl Report 
was revised in accordance with EPA ' s redline markup, dated December 21 , 2018. 

B. SAMPLING AND TESTING ACTIONS AND RES UL TS 

• None . 

CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT 
ACTIVITIES/ DELIVERABLES 

• Receive EPA approval of the revised Rl Report, and upon approval , prepare hard copies of the Rl 
Report and provide to EPA. 

• Following EPA approval of the RI Report, initiate work on the Feasibility Study (FS) . The first 
step in the FS process will be developing updated preliminary remedial action objectives and 
present them in a Technical Memorandum . 

• Provide an updated Eco Risk Assessment. 

• Contingent upon Site access being re-established by EPA, schedule and perform the Per- and 
Polyfluoroalkyl Substances (PF AS) sampling field event. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• Pursuant to EPA 's request, the Respondents have agreed to sample groundwater for PFAS 
compounds. This activity will be scheduled once Site access is re-established. 
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F. ENCOUNTERED/ ANTICIPATED DELAYS 

de maximi.\·, i11c. 

• The Administrative Warrant providing for Site access expired in 20 I 8; therefore, pursuant to EPA 
direction all personnel are to refrain from being on-site until an extension of the warrant is 
secured by EPA. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested. 
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